
CALFED TIER 1 EIS/EIR SCHEDULE

¯ Scoping Workshops April 8 - 18, 1996

,i Altematives May 1996

¯ No-Action & Cumulative
Effects Reports July 1996 ...

¯ Affected Environment Report October 1996

¯ Impact Analysis Report March 1997

¯ File Draft EIS/EIR July 1997

¯ Public Review of Draft EIS/EIR July - September, 1997

¯ File Final EIS/EIR April 1998

¯ Sign Record of Decision/Findings/
Notice of Determination July 1998
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CALFED TIER 1 EIS/EIR SCHEDULE

¯ Schedule is tight to meet July 1998 deadline

¯ Extensive review required to be fit into the schedule

¯ TWO Options:

¯ Focus review at Admin. Draft EISFEIR, or
¯ Progressive reviews of intermediate products as

well as the Draft EIS/EIR

¯ Schedule includes a progressive series of reviews building
to the Draft EIS/EIR

¯ Affected environment reports
¯ Impact analysis reports
¯ Preliminary and administrative draft EIS/EIILs

¯ CALFED agencies reviews are usually 10-15 work days

¯ Schedule of reviews will be prepared
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